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Agency: City of Belmont 

Staff Contact: Jonathan Gervais, Parks & Recreation Director, jgervais@belmont.gov 

Agenda Title: Update on the Construction Projects at Alexander Park and Davey Glen Park 

Agenda Action: Discussion & Direction  

 

Recommendation  

Receive a report on the progress of the Department’s capital improvement projects at Alexander Park and 

Davey Glen Park.   

 

Background 
On May 10, 2016, construction for the Alexander Park Restroom was approved by the Belmont City 

Council. This much needed improvement will enhance the visitor experience at this beloved neighborhood 

park. The old green metal restroom will be removed and a new restroom will be installed at a better 

location, away from adjacent backyards.  The new restroom is a pre-fabricated model as shown that 

includes porcelain amenities inside and a handsome exterior. It includes a drinking water fountain, 

automatic door locks for nighttime, electric hot water, and is fully accessible. 

 

Analysis 
The Department will be posting signage at Alexander Park letting users know that due to safety and 

logistical reasons the park will be closed during the removal of the old bathroom and installation of the 

new bathroom.  The closure is planned to begin on November 1st and there will be chain link fencing in 

place across the entranceway.  The fencing is tentatively planned to be installed on November 1st and will 

be a swinging gate that we can keep open if the construction is delayed for any reason.  The park will 

likely be closed for two months during construction.  The project cost is $185,000. 

 

The Davey Glen Park Project has been under construction since July 2016 and is about 35% complete.  

Current estimate for completion is March 2017.  The project cost $1,181,000.  Staff has been working 

with the contractor to add additional trees to the project. 10 trees (seven 15 gallon coast live oak and three 

24-inch box Buckeye trees) were added behind the Boulder area, just behind the playground fence. The 

cost of the irrigation pipe, irrigation valve, trees, and installation is about $10,000 for these additional 

trees. Staff is looking for opportunities to add additional trees to the park at a reasonable cost. 

 

Construction completed to date: 

• Mobilization and grading of the site  

• Back retaining wall 

• Retaining wall around playground 

• Irrigation work 

• Storm drain work 

• Soil amendment next to playground 

Meeting Date: November 2, 2016 
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Construction work in progress: 

• Contractor is working on the entrance stairs, ramps, and railings. 

• The playground area is prepared and the equipment installation will occur this week or next.   

• Irrigation work  

• Storm drain work 

• Sandblasting 

 

Construction work remaining: 

• Fencing 

• Picnic area 

• Seat Walls- Park Sign 

• Synthetic turf area 

• Rain garden 

• Amenities (Benches, picnic tables, etc.) 

 

Alternatives 
1. None 

 

Attachments 

None 

 

Fiscal Impact 
 

 No Impact/Not Applicable  

 Funding Source Confirmed:  Planned Park Account 

 

Source: Purpose: Public Outreach: 

 Council  Statutory/Contractual Requirement  Posting of Agenda 

 Staff  Council Vision/Priority  Other  

 Citizen Initiated  Discretionary Action   

 Other*  Plan Implementation**  

* Commission 

** Parks and Open Space Master Plan 


